



Test Book

Classic software project

Projects / Test Book / TB board / Reports

Burndown Chart



Back to project

TB Sprint 2 Issue Count



Reports

All reports

AGILE



TB board
Board



Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram


Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown



ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues ...

Pie Chart Report

Recently Created Issues Rep...

Resolution Time Report

				Issue Count		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
02/Dec/20 4:00 PM		Sprint start				0
02/Dec/20 4:13 PM	TB-283	Scope change	Issue added to sprint	1		1
	TB-295	Scope change	Issue added to sprint	1		2

Quickstart

Test Book

Classic software project

Back to project

Reports

All reports

AGILE

TB board

Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues ...

Pie Chart Report

Recently Created Issues Rep...

Resolution Time Report

TB-284	Scope change	Issue added to sprint	1		3
TB-281	Scope change	Issue added to sprint	1		4
TB-282	Scope change	Issue added to sprint	1		5
TB-280	Scope change	Issue added to sprint	1		6
TB-278	Scope change	Issue added to sprint	1		7
TB-300	Scope change	Issue added to sprint	1		8
TB-279	Scope change	Issue added to sprint	1		9
TB-301	Scope change	Issue added to sprint	1		10
TB-276	Scope change	Issue added to sprint	1		11
TB-287	Scope change	Issue added to sprint	1		12
TB-277	Scope change	Issue added to sprint	1		13
TB-299	Scope change	Issue added to sprint	1		14
TB-296	Scope change	Issue added to sprint	1		15
TB-285	Scope change	Issue added to sprint	1		16
TB-275	Scope change	Issue added to sprint	0		16
TB-297	Scope change	Issue added to sprint	1		17
TB-286	Scope change	Issue added to sprint			8

Quickstart

Test Book

Classic software project

Back to project

Reports

All reports

AGILE

TB board

Board

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues ...

Pie Chart Report

Recently Created Issues Rep...

Resolution Time Report

02/Dec/20 4:15 PM	TB- 275	Burndown	Issue reopened	1	19
02/Dec/20 4:59 PM	TB- 275	Burndown	Issue completed	1	18
02/Dec/20 5:10 PM	TB- 284	Burndown	Issue completed	1	17
02/Dec/20 5:11 PM	TB- 277	Burndown	Issue completed	1	16
02/Dec/20 5:12 PM	TB- 296	Burndown	Issue completed	1	15
	TB- 297	Burndown	Issue completed	1	14
02/Dec/20 5:15 PM	TB- 286	Burndown	Issue completed	1	13
02/Dec/20 5:19 PM	TB- 276	Burndown	Issue completed	1	12
02/Dec/20 5:25 PM	TB- 278	Burndown	Issue completed	1	11
02/Dec/20 5:28 PM	TB- 299	Burndown	Issue completed	1	10
02/Dec/20 5:29 PM	TB- 279	Burndown	Issue completed	1	9
02/Dec/20 5:32 PM	TB- 287	Burndown	Issue completed	1	8
	TB- 281	Burndown	Issue completed	1	7
02/Dec/20 5:35 PM	TB- 295	Burndown	Issue completed	1	6
	TB- 301	Burndown	Issue completed	1	5
	TB- 300	Burndown	Issue completed	1	4
02/Dec/20 5:38 PM	TB- 283	Burndown	Issue completed		3

Quickstart

Test Book

Classic software project

←

Back to project

Reports

All reports

AGILE

TB board

Board ▾

Burndown Chart

Burnup Chart

Sprint Report

Velocity Chart

Cumulative Flow Diagram

Version Report

Epic Report

Control Chart

Epic Burndown

Release Burndown

ISSUE ANALYSIS

Average Age Report

Created vs Resolved Issues ...

Pie Chart Report

Recently Created Issues Rep...

Resolution Time Report

02/Dec/20 5:40 PM	TB- 285	Burndown	Issue completed		1	2
02/Dec/20 5:50 PM	TB- 308	Scope change	Issue added to sprint	1		3
02/Dec/20 5:54 PM	TB- 309	Scope change	Issue added to sprint	1		4
02/Dec/20 5:56 PM	TB- 307	Scope change	Issue added to sprint	1		5
02/Dec/20 5:58 PM	TB- 310	Scope change	Issue added to sprint	1		6
	TB- 311	Scope change	Issue added to sprint	1		7
02/Dec/20 6:19 PM	TB- 280	Burndown	Issue completed		1	6
02/Dec/20 6:27 PM	TB- 312	Scope change	Issue added to sprint	1		7
02/Dec/20 6:28 PM	TB- 282	Burndown	Issue completed		1	6